July 18, 2014

Re: 2014 Street Improvements

PROJECT UPDATE:

The latest schedule provided by the project contractor, Wood Sewer and Excavating, Inc., is as follows:

- **Benjamin St.** – July 21; Asphalt surface paving.
- **Holden, Jackson and Van Buren (west of Webster)** July 21 – August 1; Water main and storm sewer replacement, July 28 – August 29; Street improvements.
- **Van Buren St. (east of Webster)**; July 23 – September 5; Water main and Street improvements.
- **Milwaukee St.** August 4 – September 26 Water main replacement and street improvements.
- **Prospect St.** September 8 - September 30; Water main replacement and street improvements

Visu-Sewer, Inc. has completed the lining of the sanitary sewer mains and reinstating sanitary laterals on all streets.

Water main improvements will likely require three water service interruptions of approximately 4-6 hours each. You will be notified one day in advance of each service interruption.

During construction, streets will be open to local traffic only. Holden and Jackson will have two-way traffic where it is currently “One Way”. Residents will have access to their driveways with the exception of the time when curb and driveway approaches are installed. You will be notified in advance of being restricted from access to your driveway. Please refrain from parking on streets under construction.

If you have any questions during the project, you may contact the City’s on-site representative, Keith Lueck, 920-948-2868.